

## Website Redesign — Project Schedule

| Phase     | Task                    | Owner  | Start      | End        | Days |
|-----------|-------------------------|--------|------------|------------|------|
| Discovery | Stakeholder interviews  | PM     | 2026-08-03 | 2026-08-07 | 5    |
| Discovery | Analytics audit         | Data   | 2026-08-05 | 2026-08-12 | 8    |
| Design    | Wireframes              | UX     | 2026-08-13 | 2026-08-26 | 14   |
| Design    | Visual design           | UI     | 2026-08-24 | 2026-09-11 | 19   |
| Build     | Frontend implementation | Eng    | 2026-09-07 | 2026-10-09 | 33   |
| Build     | CMS integration         | Eng    | 2026-09-21 | 2026-10-16 | 26   |
| Launch    | QA & accessibility      | QA     | 2026-10-12 | 2026-10-23 | 12   |
| Launch    | Go-live & monitoring    | DevOps | 2026-10-26 | 2026-10-30 | 5    |